

Community Focus Statement C: Improve road conditions, congestion, and traffic safety in Oak Hills

C3

Action Statement C.3: Collaborate with San Bernardino County Public Works and the local school district to conduct a circulation study around Oak Hills High School to identify the best strategies to improving traffic flow while also increasing safety for bicyclists and pedestrians.

Benchmark: Circulation study is funded and completed with support from community and Board of Supervisors; and funding, design and improvements are scheduled for completion.

Champion: Volunteer group or person or can be identified by the community

Estimated Cost: \$30,000 - \$100,000 for consulting fees; staff time

Action	Action Leader	Timeline	Resources
1. Hold a meeting to establish a committee	Champion	Month 1	Oak Hills Property Owners Association
2. Engage the community in establishing the components of the traffic study. Identify key traffic issues around the high school and define the boundaries of the study area.	Oak Hills Transportation Advocacy Group	Months 1 – 6	http://ohpoa.org/zonej.asp San Bernardino County, County Standard Plans
3. Approach the San Bernardino County Public Works Department and Hesperia Unified School District to discuss the project. Confirm whether this type of project has been studied in the past. Discuss the Public Works steps needed to move forward with such a project.	Oak Hills Transportation Advocacy Group, County Public Works Department, Hesperia Unified School District	Months 7 – 8	http://cms.sbcounty.gov/lus/LandDevelopment/CountyStandards.aspx Hesperia Unified School District
4. Obtain support from the County Board of Supervisors and Board of the Hesperia Unified School District.	Oak Hills Transportation Advocacy Group	Month 9	http://hesperiausd.org/
5. Seek funding to support the traffic study, including but not limited to benefit assessment districts, sponsorships, or grants.	Oak Hills Transportation Advocacy Group	Months 10 – 21	San Bernardino County Department of Public Works http://cms.sbcounty.gov/dpw/home.aspx
6. Conduct a circulation study to determine potential improvements. This study should focus on nonnotarized accessibility and include a traffic analysis, conceptual design, environmental red flag analysis, and conceptual cost estimates.	Oak Hills Transportation Advocacy Group, County Public Works Department	Year 2 – 3	San Bernardino County Department of Public Health



Action	Action Leader	Timeline	Resources
7. Conduct the appropriate environmental study, prepare preliminary design documents, and conduct the traffic study required for the project to proceed.	Oak Hills Transportation Advocacy Group, County Public Works Department	Year 4	http://wp.sbcounty.gov/dph/ San Bernardino County Transportation Authority, Projects, Plans and Funding http://gosbcta.com/plans-projects/index.html
8. Conduct public outreach and required public meetings to obtain support for the project.	Oak Hills Transportation Advocacy Group	Year 4 – 5	
9. Procure final design plans for proposed improvements.	Oak Hills Transportation Advocacy Group, County Public Works Department	Year 5 – 7	
10. Construct/implement corridor improvements.	Oak Hills Transportation Advocacy Group, County Public Works Department	Year 8 – 10	